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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
(As of June 30, 1992)

The Department of Defense has released details on major
defense acquisition program cost and schedule changes since the
March 1992 reporting period. This information is based on the
Selected Acquisition Reports (SARs) submitted to the Congress
for the June 30, 1992 reporting period. '

SARs summarize the latest estimates of cost, schedule, and
technical status. These reports are prepared annually in
conjunction with the President's budget (as of December).
Subsequent quarterly exception reports (as of March, June, and
September) are required for those programs experiencing unit
cost increases of at least 15 percent or schedule delays of at
least six months. Quarterly SARs are also submitted for initial
reports, final reports, and for programs which are rebaselined
at major milestone decisions.

The total program cost estimates provided in the SARs
include research and development, procurement, and military
construction. Total program costs reflect actual costs on
delivered items as well as anticipated costs for future
acquisitions. All estimates include allowances for anticipated
inflation.

The current estimate of program acquisition costs for the
remaining programs covered by SARs for the prior reporting
period (March .1992) was $821,256.5 million. After subtracting
the cost for a terminated report (STINGRAY) and adding the cost
for a new program (C-130H), the adjusted current estimate of
program acquisition costs for March 1992 was $832,558.1 million.
There was a net cost increase of $570.0 million between March
1992 and June 1992. These changes are summarized below.

Current Estimate
(S in Millions)

March 1992 (91 programs) $ 821,256.5 1/

Less terminated report on the Army's 0.0 2/
STINGRAY (program returned to Science
and Technology status)

Plus one new program (Air Force's C-130H) +11,301.6
Adjusted March 1992 (92 programs) $ 832,558.1 1/

1/Excludes Army’s ASAS, BAT, and STINGRAY programs due to classified costs.

2/STINGRAY’s costs were classified.



Changes Since Last Report:

Economic $ -7.2
Quantity 0.0
Schedule ' -44.2
Engineering +1032.8
Estimating -724.2
Other 0.0
Support +312.8

Net Cost Change $ +570.0

Plus initial procurement and MILCON +91,346.8

estimates for F/A-18 E/F and JSOW (previous
reports were limited to development costs)l/

June 1992 (92 programs) $924,474.9 2/

There were four quarterly SARs submitted for the June 1992
reporting period:

F/A-18 E/F -- The program was reviewed by the Defense
Acquisition Board (DAB) for Milestone IV/II approval in May
1992, The DAB approved the program to enter engineering and
manufacturing development. As a result, the SAR has been
rebaselined from a Planning Estimate to a Development Estimate,
and the estimated procurement and MILCON costs of $88,750.4
million are being reported for the first time. Previously, the
SAR was limited to the development program in accordance with 10
U.S.C. 2432. Aside from these adjustments, costs have increased
$722.7 million, due primarily to E/F system configuration
refinement ($+1,032.8 million), revised program cost estimates
($-576.1 million), and refined Integrated Logistics Support
costs based on detailed program definition. The current
estimate of total program cost is $94,583.0 million.

JSOW (AIWS) —-- The program was approved to proceed into
engineering and manufacturing development (Milestone II) on June
8, 1992. As a result, the SAR has been rebaselined from a
Planning Estimate to a Development Estimate, and the estimated
procurement and MILCON costs of $2,596.4 million are being
reported for the first time. Previously, the SAR was limited to
the development program in accordance with 10 U.S.C. 2432. The
current estimate of the total program cost is $2,969.2 million.

1/In accordance with provisions of Section 2432, Title 10, United States
Code, SAR cost estimates may be limited to the development program prior to
Milestone II (approval of engineering and manufacturing development).
Estimated procurement/MILCON costs of $91,346.8 million have been added.

This increase does not represent cost growth, but establishes a total program
acquisition baseline from which future changes will be measured.

2/Excludes Army’s ASAS and BAT programs due to classified costs.



AMRAAM -- With the approval of full rate production on April
23, 1992, the SAR has been rebaselined from a Development
Estimate to a Production Estimate. In addition, there was a
schedule delay in depot activation from February 1995 to January
1998. However, there were no cost changes reported for the
program.

SFW -- The SAR was submitted because of a schedule delay of
more than six months. Specifically, the program has been
restructured to extend low rate initial production (LRIP) from
three to four years. This resulted in a change to Milestone III
(full rate production decision) from December 1994 to December
1995. The estimated costs for the program decreased $152.7
million (-5.3%) from $2,865.8 million to $2,713.1 million, due
primarily to the incorporation of Producibility Enhancement
Program (PEP).



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

June 30,

1992

____________________ _
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost ) Cost Cost To Date Adj For Qty
Year Baseline Base Current Quantity Base Current Quantity Base Current Quantity Base Current
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY: ‘
ADDS 83 PE 1,981.5 3,038.2 85 -393.5 —-346.9 17 1,588.0 2,691.3 102 1.3 14.0
AFATDS 90 DE 860.4 1,052.1 3,321 109.1 155.6 - 969.5 1,207.7 3,321 12.7 14.8
AH-64 (APACHE) 72 DE 1,892.4 3,789.8 536 2,014.1 7,958.3 275 3,906.5 ~11,748.1 811 60.5 124.1
ASM 90 PE 5,093.8 6,191.1 55 836.7 1,151.5 -19 5,930.5 7,342.6 36 16.4 18.6
ATACMS 91 PdE 1,506.6 1,508.2 1,557 38.8 31.7 31 1,545.4 1,539.9 1,588 1.7 1.1
AVENGER (FAADS LOS-R) 89 PdE 1,103.1 1,266.7 1,207 619.9 964.8 572 1,723.0 2,231.5 1,779 19.0 24.9
BRADLEY FVS 72 DE 325.6 436.9 1,190 2,969.0 9,579.3 5,534 3,294.6 10,016.2 6,724 172.3 222.3
CH~-47D (CHINOOK) 75 DE 882.5 1,562.8 361 521.1 1,792.4 113 1,403.6 3,355.2 474 25.5 43.4
COMANCHE (LH) 84 PE 1,756.2 2,133.0 - 795.8 1,282.5 - 2,552.0 3,415.5 - 45.3 60.1
csscs 91 DE 246.1 290.7 1,115 -0.2 -2.1 - 245.9 288.6 1,115 -0.1 -0.7
FAAD C21I 87 DE 1,640.6 1,863.7 - -79.4 242.7 201 1,561.2 2,106.4 201 -1.5 17.9
FAADS NLOS (FOG~M) 89 DE 2,519.7 2,920.4 403 -2,138.8 -2,530.7 -403 380.9 389.7 - -51.2 —-42.4
FMTV 89 DE 6,625.3 8,568.6 118,995 3,816.7 11,991.0 -6,673] 10,442.0 20,559.6 112,322 33.6 68.5
JAVELIN (AAWS-M) 90 DE 3,398.8 3,936.5 70,631 440.8 1,193.3 -11 3,839.6 5,129.8 70,620 13.0 30.3
JSTARS GSM 89 DE 1,133.0 1,291.6 112 37.1 199.4 13 1,170.1 1,491.0 125 -0.1 10.7
KIOWA WARRIOR 82 DE 1,667.9 2,531.6 578 43.0 -131.1 -323 1,710.9 2,400.5 255 65.0 49.2
LASER HELLFIRE 75 DE 488.6 703.4 24,600 522.3 1,695.4 21,575 1,010.9 2,398.8 46,175 53.4 110.7
LONGBOW APACHE 91 DE 2,626.2 3,170.7 227 68.2 25.7 - 2,694.4 3,196.4 227 2.6 0.8
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 23.6 -21.8 - 1,671.7 2,168.5 10,896 1.4 -1.0
MCS 80 DE 760.7 1,272.1 6,365 -86.6 -133.3 -698 674.1 1,138.8 5,667 -4.0 -0.9
MLRS 78 PE 2,232.3 3,454.0 183 908.5 3,189.2 646 3,140.8 6,643.2 829 4.1 26.5
MSE 86 PdE 4,428.5 5,134.0 48 -525.8 -574.4 - 3,902.7 4,559.6 48 -13.2 -12.6
PATRIOT 72 DE 4,267.4 5,240.5 234 535.7 6,896.8 -134 4,803.1 12,137.3 100 48.9 160.4
PLS 91 DE 1,846.9 1,996.9 4,333 -607.5 -578.3 -871 1,239.4 1,418.6 3,462 -3.1 10.7
SADARM 89 DE 1,605.5 1,786.8 10,288 1,610.1 2,789.3 52,612 3,215.6 4,576.1 62,900 2.8 43.8
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,887.1 -2,489.9 -142,853 2,280.6 3,121.8 150,000 -12.6 5.7
STINGER RMP 83 PdE 2,267.6 2,961.2 36,034 -1,117.4 -1,460.7 -7,226 1,150.2 1,500.5 28,808 ~-27.6 -24.7
TOW 2 84 PdE 2,302.1 2,623.8 141,337 402.1 525.8 12,745 2,704.2 3,149.6 154,082 5.8 5.3
UH-60A/L (BLACKHAWK) 71 DE 1,942.0 2,307.3 1,107 918.2 6,378.5 340 2,860.2 8,685.8 1,447 30.9 172.3
Subtotal L/ 63,217.1]| 80,834.6 10,394.5 49,774.0 73,611.6 | 130,608.6 17.3 51.9
NAVY:

AN/BSY-1 84 DE 2,972.4 3,827.6 - -1,578.1 -2,257.0 - 1,394.3 1,570.6 - -52.2 -58.3
AN/SQQ-89 85 PdE 3,899.0 4,147.6 120 -17.6 312.8 -36 3,881.4 4,460.4 84 24 .4 39.5
AOE 6 86 PdE 2,332.5 2,834.8 7 —-358.6 -516.0 -3 1,973.9 2,318.8 4 45.8 58.8
ASPJ 84 DE/PdE 227.7 236.4 - 321.7 324.6 - 549.4 561.0 - 141.3 137.3
AV-8B 7° DE 5,740.6 9,125.5 342 -823.6 -526.1 =57 4,917.0 8,599.4 285 ~5.4 11.2
C/MH-53E 73 DE 464.4 578.4 74 1,378.1 4,490.6 158 1,842.5 5,069.0 232 26.3 47.0
CG 47 78 DE 9,013.7 14,083.5 16 5,084.2 9,210.6 11 14,097.9 23,294.1 27 -2.8 -9.8
CV HELO (SH-60F) 88 PdE 2,691.8 3,173.8 175 465.7 B846.3 - 3,157.5 4,020.1 175 17.3 26.7
CVN-74/75 88 PdE 5,911.0 6,966.0 21 225.2 -364.0 - 6,136.2 6,602.0 2 3.8 -5.2
CVN-76 95 PdE 3,910.8 4,297.2 1 -70.6 -98.0 - 3,840.2 4,199.2 1 -1.8 -2.3
DDG 51 87 PdE 16,953.7 20,117.5 23 17,771.2 25,794.0 26 34,724.9 45,911.5 49 4.3 5.2
EA-6B 84 PdE 2,239.6 2,747.8 38 4,900.2 7,456.8 126 7,139.8 10,204.6 164 38.0 49.7

EMSP 90 DE 498.4 564.8 151 - - - 498.4 564.8 151 - -
F-14D 89 PdE 21,543.5 25,021.9 527 -15,382.8 -18,447.1 —-472 6,160.7 6,574.8 55 -44.1 -45.5
F/A-18 C/D 75 DE 8,016.6 12,875.3 811 7,266.8 29,519.6 357 15,283.4 42,394.9 1,168 56.2 176.2
F/A-18 E/F 90 PE/DE F/52,382.9 3/ 92,724.8 - 1,576.7 1,858.2 1,000 53,959.6 94,583.0 1,000 3.0 2.0
FDS 88 DE 5,190.5 7,847.3 12 -3,889.3 -6,269.4 -11 1,301.2 1,577.9 1 -39.3 -47.8
HARM 78 DE 1,681.8 2,409.9 13,853 1,386.9 3,840.2 5,754 3,068.7 6,250.1 19,607 43.5 88.0
JSOW (AIWS) 90 PE/DE §/ 1,801.0[/ 2,856.4 - 84.8 112.8 8,800 1,885.8 2,969.2 8,800 4.7 3.9
LAMPS MK III(SH-60B) 76 DE 2,396.7 3,907.6 209 965.8 3,961.1 57 3,362.5 7,868.7 266 30.6 61.9
LCAC 82 PdE 1,103.3 1,610.7 60 743.9 661.7 24 1,847.2 2,272.4 84 17.8 -2.4
LHD 1 82 DE 2,931.8 4,451.0 3 2,084.7 1,954.5 3 5,016.5 6,405.5 6 ~8.6 -25.0
MCM 1 82 PdE 1,466.3 1,737.4 14 59.8 50.6 - 1,526.1 1,788.0 14 4.1 2.9

MHEC 51 92 Pd4E 1,457.4 1,548.3 12 - - - 1,457.4 1,548.3 12 - -
MK 48 ADCAP 89 PdE 6,347.7 6,800.3 3,353 616.8 2,265.9 - 6,964.5 9,066.2 3,353 9.7 3z2.3
MK 50 TORPEDO 89 DE 5,548.3 6,653.7 7,851 833.5 1,406.8 - 6,381.8 8,060.5 7,851 14.1 20.3
PHALANX CIWS 84 PdE 2,176.2 2,481.7 620 780.2 534.0 71 2,956.4 3,015.7 691 24.7 11.6
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -12,694.9 -14,217.5 -11 7,425.0 7,521.6 1 51.4 152.1
SSN 688 71 DE/PJ4E 5,126.8 5,747.5 32 6,610.9 22,321.1 30 11,737.7 28,068.6 62 9.1 0.1
STD MSL 2 84 PdE 6,571.6 8,052.8 10,778 ] 2,481.2 3,668.0 3,899 9,052.8 11,720.8 14,677 7.5 12.1

T-AGOS 78 PdE 1,127.8 2,031.3 28 - - - 1,127.8 2,031.3 28 - -

P




Program Acquisition Cost Summary In Millions Of Dollars
As Of Date: June 30, 1992

N _ R R e
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost ) Cost ) Cost : ] To Date Adj For Oty

Year Baseline Base Current Quantity Base Current Quantity Base Current Quantity | pase Current
Year $]| Year $ Year $ Year $ Year $ Year $ Year $ Year $
T-AO FLEET OILER : 84 PdE 2,607.7 3,190.7 17 45.4 —-254.4 1] 2,653.1 2,936.3 18 -4.4 -12.8
T45TS 84 PE 3,754.6 5,462.0 304 742.9 934.8 -34 4,497.5 6,396.8 270 26.3 24.9
TOMAHAWK 77 DE 1,806.4 2,422.9 1,163 3,478.5 8,722.7 2,959 5,284.9 11,145.6 4,122 18.3 9.9
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -1,061.0 1,268.2 -38 25,495.3 36,786.7 807 -2.0 8.2
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,960.9 217.3 3 12,509.8 14,302.5 10 -16.1 -29.8

UAV 88 DE 4,451.5 6,636.7 776 - - - 4,451.5 6,636.7 776 - -
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 25.5 108.3 - 1,504.6 1,824.4 10 1.8 6.3
V=22 86 DE 23,073.0 29,662.3 913 -19,856.0 -26,075.2 -913 3,217.0 3,587.1 - -58.6 -62.2
Subtotal 278,123.21 381,892.3 6,159.0 62,816.8 284,282.2 444,709.1 2.6 8.5

USAF:

ACM 83 PdE 5,197.5 6,665.4 1,461 -1,253.5 -1,703.2 -821 3,944.0 4,962.2 640 0.7 7.3
AMRAAM 78 DE/PdE 4,761.8 11,591.6 24,335 940.5 2,057.1 -8, 885 5,702.3 13,648.7 15,450 40.1 42.9
ATARS 85 DE 974.8 1,292.5 560 -402.2 -495.2 -455 572.6 797.3 105 13.5 8.8
AWACS RSIP 89 DE 571.8 689.9 34 13.3 18.7 - 585.1 708.6 34 2.3 2.7
B-1B 81 PdE 20,500.0 29,537.6 100 -84.1 -1,867.1 - 20,415.9 27,670.5 100 -0.4 -6.3

C-130H 89 PdE 6,687.5 11,301.¢6 165 - - - 6,687.5 11,301.6 165 - -
C=-17A 81 PdE 22,395.3 41,811.9 210 -3,132.8 -6,009.9 -90 19,262.5 35,802.0 120 9.3 16.3
CMU 89 DE 1,509.3 1,581.0 1 44.2 48.5 . 1,553.5 1,629.5 1 2.9 3.1
DMSP 75 PdE 718.7 1,879.0 9 67.2 199.2 1 785.9 2,078.2 10 0.8 0.4
DSP 78 DE 4,424.6 5,547.6 19 1,707.6 4,003.4 6 6,132.2 9,551.0 25 12.3 21.0
F-16 75 DE 4,376.8 6,054.5 650 11,419.7 31,556.7 1,539 15,796.5 37,611.2 2,189 56.7 87.9
F-22 (ATF) 90 PE 57,593.3 94,874.0 - 3,421.2 1,521.4 648 61,014.5 96,395.4 648 5.9 1.5
IR MAVERICK 75 DE 995.1 1,592.9 31,078 291.2 1,567.7 -5,564 1,286.3 3,160.6 25,514 42.3 153.8
IUSs 75 DE 963.0 2,012.3 i8 -82.5 -178.1 -8 880.5 1,834.2 10 20.6 36.8
JSTARS 83 DE 4,728.8 6,741.9 21 87.9 628.8 -2 4,816.7 7,370.7 19 7.2 15.7
JTIDS . 81 DE 309.0 382.5 - 1,065.7 1,567.4 - 1,374.7 1,949.9 - 68.0 73.6
KC-135R 81 PdE 5,229.1 7,829.2 334 -547.5 -718.3 63 4,681.6 7,110.9 397 -17.9 -8.9
LANTIRN 80 DE 2,102.1 3,823.2 1,316 176.9 -3.7 —-249 2,279.0 3,819.5 1,067 16.2 7.3
NAVSTAR GPS 79 DE 1,599.4 2,306.7 40 797.5 2,033.8 25 2,3%96.9 4,340.5 65 19.3 34.2
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 422.8 1,644.4 50,574 2,977.7 6,520.2 77,913 z25.6 41.2
PEACEREEPER 82 DE 16,634.9 21,680.2 223 -3,683.7 -5,495.8 -109 12,951.2 16,184.4 114 -1.1 4.9
SFW 79 DE 1,219.8 2,405.8 14,000 -92.6 307.3 -4,000 1,127.2 2,713.1 10,000 - 45.0
TITAN IV 85 DE 2,150.5 2,529.2 10 13,671.3 20,144.8 55 15,821.8 22,674.0 65 83.6 96.7
Subtotal 168,198.0} 269,006.3 24,848.1 50,827.9 193,046.1 319,834.2 12.8 17.6

DOD:

GPALS (SDSs) 88 PE 20,877.7 27,632.4 - -2,512.7 -3,458.7 - 18,365.0 24,173.7 - -12.0 -12.5

UTTMDS 88 PE 3,165.2 4,323.7 - - - - 3,165.2 4,323.7 - - -
WAM 90 PdE 822.8 957.2 1 -103.0 -131.6 - 719.8 825.6 1 -12.5 -13.7
Subtotal 24,865.7 32,913.3 -2,615.7 -3,590.3 22,250.0 29,323.0 -10.5 -10.9
Grand Total 534,404.0]| 764,646.5 38,785.9 159,828.4 573,189.9 924,474.9 7.0 15.4

_

1/ ARMY total excludes ASAS and BAT programs due to classified costs.
2/ Includes $49,076.3M (BYS) of F/A-18 E/F procurement/MILCON approved at Milestone II.

3/ Includes $88,750.4M (TYS$) of F/A-18 E/F procurement/MILCON approved at Milestone II.
4/ Includes $1,557.5M (BYS$) of JSOW (AIWS) procurement/MILCON approved at Milestone II.
5/ Includes $2,596.4M (TY$) of JSOW (AIWS) procurement/MILCON approved at Milestone II.



Distribution of Cost Changes (Base-Year Constant Dollars)
As Of Date: June 30, 1992
I

IR _ L
Cost Changes Between the Baseline and Current Estimate (Base~Year Constant Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Cther Support Total
Year
This Qtr| To Date |This Qtr| To Datef This Qtr| To Date | This Qtr| To Date | This Qtr| To Date [ This Qtr To Date | This Qtr|] To Date
ARMY :
ADDS 83 - -414.5 - 20.1 - -264.2 - 354.9 - - - -89.8 - -393.5
AFATDS 90 - . - - - - - 3.3 - - - 105.8 - 109.1
AH—-64 (APACHE) 72 - 541.6 - 136.2 - 90.0 - 918.4 - -80.9 - 408.8 - 2014.1
ASM 90 - - - 71.9 - 489.7 - 275.1 - - - - - 836.7
ATACMS 91 - 13.1 - - - - - 24.5 - - - 1.2 - 38.8
AVENGER (FAADS LOS-R) 89 - 344.7 - 4.5 - - - 148.0 = - - 122.7 = 619.9
BRADLEY FVS 72 - 884.5 - 92.9 - 642.8 - 903.7 - 11.0 - 434.1 - 2969.0
CH-47D (CHINOOK) 75 - 235.6 - 41 .4 - - - 191.4 - - - 52.7 - 521.1
COMANCHE (LH) 84 - - - 145.2 - 301.3 - 349.3 - - - - - 795.8
CSSsCs 921 - - - 0.1 - - - -0.3 - - - - - -0.2
FAAD C2I 87 - -55.8 - 18.9 - -3.7 - 89.9 - - - -128.7 - -79.4
FAADS NLOS (FOG-M) 89 - -1739.0 - —-45.4 - - - -41.2 - -123.6 - -189.6 - -2138.8
FMTV 89 - 1191.5 - -321.6 - - - 2694.6 - - - 252.2 - 3816.7
JAVELIN (AAWS-M) 90 - - - 97.1 - 40.4 - 79.2 - - . 224.1 il 440.8
JSTARS GSM 89 - 37.9 - - - 20.1 - -62.3 - - - 41.4 - 37.1
KIOWA WARRIOR 82 - -631.2 - 75.0 - 459.9 - 169.8 - - - -30.5 - 43.0
LASER HELLFIRE 75 - 170.4 - 103.7 - 253.3 = -6.9 - - = 1.8 - 522.3
LONGBOW APACHE 91 - - - - - - - 70.2 - - - -2.0 - 68.2
LONGBOW HELLFIRE 91 - - - - - - - 23.6 - - - - - 23.6
MCS 80 - -58.7 - -0.1 - 8.2 - -80.6 - - - 44.6 - -86.6
MLRS 78 - 786.1 - -27.5 - 44.5 - 71.4 - 10.0 - 24.0 - 908.5
MSE 86 - 69.3 - - - - - -591.8 - - - -3.3 - -525.8
PATRIOT 72 - -1040.6 - 674.7 - -287.6 - 779.0 - 24.5 - 385.7 - 535.7
PLS 91 - -568.5 - - - - - 42.5 - - - -81.5 - -607.5
SADARM 89 - 1521.6 - 188.4 - - - -100.3 - - - 0.4 - 1610.1
SINCGARS 84 - -1557.3 - 43.9 - 13.8 - -101.4 - - - -286.1 - -1887.1
STINGER RMP 83 - -679.7 - 76.4 - 3.7 - -481.9 - - - -35.9 . -1117.4
TOW 2 84 - 253.3 - 40.5 - 224.2 - -109.4 - - - -6.5 - 402.1
UH-60A/L (BLACKHAWK) 71 - 242 .4 - -99.1 - 55.2 - 879.4 - 13.4 - -173.1 - 918.2
Subtotal - —-453.3 - 1337.2 - 2091.6 - 6492.1 - —-145.6 - 1072.5 - 10394.5
NAVY:

AN/BSY-1 84 - -57.0 - 13.2 - 29.6 - -21.1 - -866.5 - -676.3 - -1578.1
AN/SQQ-89 85 - -779.7 - 303.0 - 176.4 - 453.4 - - - -170.7 - -17.6
AOE 6 86 - -979.0 - 100.1 - - - 538.7 - - - -18.4 - -358.6
ASPJ 84 - . - 21.8 - 40.8 - 259.1 - - - - - 321.7
AV-8B 79 - -544.2 - 734.0 - 442.3 - -1468.8 - - - 13.1 - -823.6
C/MH-53E 73 - 994 .4 - -15.6 - -53.5 - 213.5 - 2.4 - 236.9 - 1378.1
CG 47 78 - 5491.4 - -2.6 - 571.9 - -1184.8 - - - 208.3 - 5084.2
CV HELO (SH-60F) 88 - - - 15.0 - 169.1 - 164.8 - - - 116.8 - 465.7
CVN-74/75 88 - - - -124.1 - - - 218.1 - - - 131.2 - 225.2
CVN-76 95 - - - - - - - -70.1 - - - -0.5 - -70.6
DDG 51 87 - 16337.2 - - - 688.0 - -7.8 - - - 753.8 - 17771.2
EA-6B 84 - 2933.8 - 248.0 - 0.4 - 882.6 - - - 835.4 - 4900.2
EMSP 90 - - - - - - - - - - - - - -
F-14D 89 - -10528.7 - -99.2 - 1.3 - -1622.1 - - - -3134.1 - -15382.8
F/aA-18 C/D 15 - 1768.1 - 1083.5 - 1022.8 - 2283.0 - 4.5 - 1104.9 - 7266.8
F/A-18 E/F 90 - - - - 820.0 820.0 -496.2 506.7 - - 250.0 250.0 573.8 1576.7
FDS 88 - -3047.3 - - - - - -418.5 - - - -423.5 - —-3889.3
HARM 78 - 456.5 - 574.9 - 155.6 - 147.3 - - - 52.6 - 1386.9
JSOW (AIWS) 90 - - - 30.8 - - - 54.0 - - - - - 84.8
LAMPS MK III(SH-60B) 76 - 178.3 - 180.4 - 149.1 - 439.9 - - - 18.1 - 965.8
LCAC 82 - 464 .4 - -1.2 - 2.2 - 291.5 - - - -13.0 - 743.9
LHD 1 82 - 2558.2 - 55.5 - -5.6 - -526.2 - - - 2.8 - 2084.7
MCM 1 82 - - - - - - - 70.0 - - - -10.2 - 59.8
MHC 51 92 - - - - - - - - - - - - - -
MK 48 ADCAP 89 - - - 1095.0 - -442.4 - -143.4 - - - 107.6 - 616.8
MK 50 TORPEDO 89 - 44 .4 - 1194.8 - 32.9 - -746.7 - - - 308.1 - 833.5
PHALANX CIWS 84 - 195.5 - 18.7 - 148.4 - 349.1 - - - 68.5 - 780.2
SSN 21 / AN/BSY-2 90 - -15215.9 - 4353.8 - 127.8 - —-601.4 - - - -1359.2 - —-12694.9
SSN 688 71 - 5628.0 - 14.6 - 523.6 - 2€4.0 - - - 180.7 - 6610.9
STD MSL 2 84 - 1848.7 - 85.0 - 469.4 - -123.0 - - - 201.1 - 2481.2
T-AGOS 78 - - - - - - - - - - - - - -

O - A




June 30,

1992

Distribution of Cost Changes (Base-Year Constant Dollars)
As Of Date:

Cost Changes Between the Baseline and Current Estimate (Base-Year Constant Dollars)

— 1]

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtr| To Date | This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr| To Date
NAVY:
T-AO FLEET OILER 84 - 166.4 - -13.9 - 0.7 - -138.4 - - - 30.6 - 45.4
T45TS 84 - -193.7 - -407.1 - 600.5 - 636.3 - - - 106.9 - 742.9
TOMAHAWK 77 - 2661.0 - -163.2 - 1013.9 - -752.0 - - - 718.8 - 3478.5
TRIDENT II MSL 83 - -541.6 - - - - - -615.0 - - - 95.6 - -1061.0
TRIDENT II SUB 83 - 4367.2 - - - - - -2344.9 - - - -61.4 - 1960.9
UAV 88 - - - - - - - - - - - - - -
UHF FOLLOW-ON 88 - -1.2 - 2.5 - - - 24.2 - - - - - 25.5
v-22 86 - -15310.5 - - - - - 430.5 - - - -4976.0 - -19856.0
Subtotal - -1105.3 - 89297.7 820.0 6685.2 —-496.2 | -2557.5 - -859.6 250.0 -5301.5 573.8 6159.0
USAF:
ACM 83 - -1279.1 - -36.9 - 7.6 - 340.9 - - - -286.0 - -1253.5
AMRAAM 78 - -692.5 - 150.1 - 196.6 - 1573.4 - - - -287.1 - 940.5
ATARS 85 - -470.2 - - - 90.0 - 67.2 - -11.9 - -77.3 - -402.2
AWACS RSIP 89 - - - -1.0 - 1.4 - 20.4 - - - -7.5 - 13.3
B—-1B 81 - - - ~-188.1 - 325.7 - 95.2 - - - -316.9 - -84.1
C-130H 89 - - - - - - - - - - - - - -
c-17A 81 - —-4778.3 - - - 10.7 - 2379.8 - - - -745.0 - -3132.8
CMU 89 - - - - - - - -14.9 - - - 59.1 - 44.2
DMSP 75 - 61.2 - - - -30.0 - 6.8 - - - 29.2 - 67.2
DSP 78 - 1033.8 - - - - - 332.9 - - - 340.9 - 1707.¢€
F-16 75 - 5706.3 - 200.7 - 3459.3 - -827.6 - 40.1 - 2840.9 - 11419.7
F-22 (ATF) 90 - 7.1 - - - -97.2 - 2284.4 - - - 1226.9 - 3421.2
IR MAVERICK 75 - -91.4 - 282.8 - 12.0 - 44.0 - . - 43.8 - 291.2
IUs 75 - -233.2 - - - 41.8 - 72.2 - - - 36.7 - -82.5
JSTARS 83 - -234.2 - 56.9 - -162.1 - 459.1 - - - -31.8 - 87.9
JTIDS 81 - 509.1 - -1.5 - 243.8 - 275.7 - - - 38.6 - 1065.7
KC-135R 81 - 470.4 . - - - - -847.9 . - - -170.0 = -547.5
LANTIRN 80 - -140.8 - 27.8 - -30.1 - 211.4 - - - 108.6 - 176.9
NAVSTAR GPS 79 - 410.5 - 7.0 - 399.6 - -242.2 - - - 222.6 - 797.%
NAVSTAR USER EQMT 79 - -184.5 - 82.3 - -21.3 - 368.3 - - - 178.0 - 422.8
PEACEKEEPER 82 - -3533.9 - 20.5 - -437.5 - 1567.9 - - - -1300.7 = -3683.7
SFW 79 - -92.5 - 96.7 - - -47.1 -93.7 - - -0.8 -3.1 -47.9 -92.6
TITAN IV 85 - 6465.0 - 606.8 - -1096.0 - 4543.0 - - - 3152.5 - 13671.3
Subtotal - 2932.8 - 1304.1 - 2914.3 -47.1]12616.3 - 28.2 -0.8 5052.4 -47.9 24848.1
DOD:
GPALS (SDS) 88 - - - - - - - -2512.7 - - - - - -2512.7
UTTMDS 88 - - - - - - - - - - - - - -
WAM 90 - - - - - - - -103.0 - - - - - -103.0
Subtotal - - - - - - - -2615.7 - - - - - -2615.7
Grand Total - 1374.2 - 11939.0 820.0 11691.1 -543.3 ] 13935.2 - -977.0 249.2 823.4 525.9 38785.9
SRR R - - _




Distribution of Cost Changes (Current-Year Dollars)
As Of Date: June 30, 1992

N AT
Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars) 1
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date [This Qtr|To Date |This Qtr| To Date |This Qtr| To Date [This Qtr| To Date [This Qtr| To Date | This Qtx To Date This Qtr| To Date
ARMY :
ADDS - -275.4 - -677.0 - 466.5 - -370.8 - 562.4 - - - ~52.6 - -346.9
AFATDS - -14.9 - - - 21.3 - - - 3.2 - - - 146.0 - 155.6
AH-64 (APACHE) - 708.2 - 1453.6 - 607.6 - 256.1 - 3576.3 - -238.9 - 1595.4 - 7958.3
ASM - 8.4 - - - 88.0 - 648.2 - 406.9 - - - - - 1151.5
ATACMS - -9.5 - 15.3 - -4.3 - - - 28.7 - - - 1.5 - 31.7
AVENGER (FAADS LOS-R) - 27.0 - 519.8 - 20.0 - - - 194.3 - - - 203.7 - 964.8
BRADLEY FVS - -210.0 - 2670.8 - 762.0 - 1880.1 - 3075.5 - 17.9 - 1383.0 - 9579.3
CH-47D (CHINOOK) - 213.9 - 776.2 - -7.6 - - - 695.5 - - - 114.4 - 1792.4
COMANCHE (LH) - 84.4 - - - 265.4 - 455.4 - 477.3 - - - - - 1282.5
csscs - -3.7 - - - 0.3 - - - 1.3 - - - - - -2.1
FAAD C2I - 7.1 - -77.2 - 78.4 - -7.7 - 345.7 - - - -103.6 - 242.17
FAADS NLOS (FOG-M) - 196.9 - -2243.6 - -49.8 - - - -44.9 - ~146.7 - -242.6 - -2530.7
FMTV - 1150.1 - 3633.7 - 1008.1 - - - 5458.5 - - - 740.6 - 11991.0
JAVELIN (AAWS-M) - 141.7 - - - 558.8 - 51.4 - 138.0 - - - 303.4 - 1193.3
JSTARS GSM - 130.4 - 54.7 - - - 22.3 - -80.2 - - - 72.2 - 199.4
KIOWA WARRIOR - -307.6 - -923.1 - 185.9 - 751.4 - 228.0 - - - -65.7 - -131.1
LASER HELLFIRE - 141.9 - 435.1 - 653.2 - 708.6 - -274.8 - - - 31.4 - 1695.4
LONGBOW APACHE - -57.5 - - - - - - - 83.5 - - - -0.3 - 25.7
LONGBOW HELLFIRE - -55.2 - - - - - - - 33.4 - - - - - -21.8
MCS - 26.2 - -122.8 - 16.5 - 14.3 - -147.1 - - - 79.6 - -133.3
MLRS - 803.7 - 1799.0 - 18.0 - 103.4 - 310.5 - 18.6 - 136.0 - 3189.2
MSE - -2.1 - 83.0 - - - - - -644.0 - - - -11.3 - -574.4
PATRIOT - 2304.3 - -580.3 - 2349.7 - -93.2 - 1870.6 - 27.6 - 1018.1 - 6896.8
PLS - 119.6 - ~715.3 - 48.6 - - - 53.1 - - - -84.3 - -578.3
SADARM - 691.1 - 1396.2 - 978.6 - - - -278.5 - - - 1.9 - 2789.3
SINCGARS - 150.8 - -2657.8 - 720.3 - 16.3 - -341.5 - - - -378.0 - -2489.9
STINGER RMP - 12.3 - -968.0 - 102.7 - 3.7 - -569.4 - - - -42.0 - ~-1460.7
TOW 2 - ~55.2 - 365.9 - 129.4 - 227.8 - -131.6 - - - -10.5 - 525.8
UH-60A/L (BLACKHAWK) - 1626.6 - 882.6 - -43.0 - 233.9 - 3421.7 - 19.9 - 236.8 - 6378.5
subtotal - 7553.5 - 5120.8 - 8974.6 - 4901.2 - 18452.4 - -301.6 - 5073.1 - 49774.0
MAVY:

AN/BSY-1 - -80.8 - -62.1 - 15.5 - 34.0 - -25.2 - -1050.9 - -1087.5 - -2257.0
AN/S5QQ-89 - 139.8 - -949.4 - 573.2 - 215.6 - 550.6 - - - -217.0 - 312.8
AOE 6 - 46.7 - -1374.3 - 133.0 - - - 705.8 - - - -27.2 - -516.0
ASPJ - - - - - 25.4 - 52.1 - 247.1 - - - - - 324.6
AV-8B - -744.0 - -1389.9 - 1417.0 - 929.2 - -996.7 - - - 258.3 - -526.1
C/MH-53E - 122.8 - 2868.8 - 226.6 - 348.3 - 278.6 - 3.0 - 642.5 - 4490.6
cG 47 - ~1160.6 - 11739.0 - 435.4 - 980.6 - -3237.9 - - - 454.1 - 9210.6
CV HELO (SH-60F) - 103.0 - - - 106.0 - 221.1 - 207.9 - - - 208.3 - 846.3
CVN-74/75 - -134.2 - - - -644.4 - - - 245.0 - - - 169.6 - ~364.0
CVN-76 - -21.0 - - - - - - - -75.7 - - - -1.3 - -98.0
DDG 51 - -1381.3 - 23516.0 - 513.8 - 1022.1 - 995.3 - - - 1128.1 - 25794.0
EA-6B - 483.3 - 4069.0 - 483.7 - 0.4 - 1034.6 - - - 1385.8 - 7456.8
EMSP - - - - - - - - - - - - - - - -

F-14D - 58.3 - -12956.7 - -123.1 - 1.4 - -1594.0 - - - -3833.0 - -18447.1
F/a-18 ¢/D - 5743.9 - 2471.7 - 7770.2 - 3227.8 - 6037.9 - 6.5 - 4261.6 - 29519.6
F/a-18 E/F - -84.3 - - - - 1032.8 1032.8 -625.0 594.8 - - 314.9 314.9 722.7 1858.2
FDS - -34.7 - -4827.1 - -127.0 - - - -662.2 - - - -618.4 - -6269.4
HARM - 348.0 - 814.0 - 1884.6 - 264.7 - 299.9 - - - 129.0 - 3840.2
JSOW (AIWS) - 14.9 - - - 35.8 - - - 62.1 - - - - - 112.8
LAMPS MK III (SH-60B) - -223.4 - 951.2 - 1528.9 - 410.0 - 800.8 - - - 493.6 - 3961.1
LCAC - -443.7 - 718.3 - 28.5 - 2.8 - 372.0 - - - -16.2 - 661.7
LED 1 - ~1499.0 - 4092.6 - 45.0 - -5.9 - -678.2 - - - - - 1954.5
MCM 1 - -4.9 - - - - - - - - 68.6 - - - -13.1 - 50.6
MHC 51 - - - - - - - - - - - - - - - -

MK 48 ADCAP - 118.9 - - - 2796.8 - -697.8 - -139.3 - - - 187.3 - 2265.9
MK 50 TORPEDO - -453.8 - 47.7 - 1841.1 - 31.0 - -497.9 - - - 438.7 - 1406.8
PHALANX CIWS - -349.5 - 221.5 - 52.0 - 188.7 - 322.7 - - - 98.6 - 534.0
SSN 21 / AN/BSY-2 - 411.3 - -18755.5 - 6336.5 - 144.8 - -531.6 - - - -1823.0 - -14217.5
SSN 688 - ~-4811.9 - 22306.6 - 87.3 - 1919.6 - 1735.5 - - - 1084.0 - 22321.1
STD MSL 2 ' - -667.8 - 2398.5 - 919.8 - 564.2 - 60.0 - - - 393.3 - 3668.0
T-AGOS - - - - - - - - - - - - - - -




Distribution of Cost Changes (Current-Year Dollars)
As Of Date: June 30, 1992

_ _ R
Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)
Weapon System Economic Quantity. Schedule Engineering * Estimating -Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr] To Date |This Qtr| To Date ] This Qtx To Date ffhis Qtr| To Date
NAVY:
T-AO FLEET OILER - -188.8 - 177.6 - -65.9 - - - -181.0 - - - 3.7 - ~254.4
T45TS - -471.7 - -341.6 - -244.5 - 835.4 - 856.6 - - - 300.6 - 934.8
TOMAHAWK - -1735.7 - 7721.4 - 112.0 - 2343.7 - ~1496.6 - - - 1777.9 - 8722.17
TRIDENT II MSL - 1541.7 - -1528.5 - 1414.5 - - - -591.3 - - - 431.8 - 1268.2
TRIDENT II SUB - -3000.9 - - 6288.6 - - - - - -2953.6 - - - -116.8 - 217.3
UAV - - - - - - - - - - - - - - - -
UHF FOLLOW-ON - 53.8 - - - - - - - 54.5 - - - - - 108.3
V=22 : - -8.1 - -20172.5 - 8.4 - - - 531.9 - - - -6434.9 - -26075.2
Subtotal - -8313.7 - 28144.9 - 27586.1 1032.8 14066.6 -625.0 2401.0 - -1041.4 314.9 -26.7 722.7 62816.8
USAF:
ACM - 194.1 - -2042.1 - 139.3 - 5.6 - 369.2 - - - -369.3 - -1703.2
AMRAAM - -1163.5 - -2038.6 - 2168.3 - 442.4 - 3235.1 - - - -586.6 - 2057.1
ATARS - -31.1 - -559.9 - - - 119.4 - 102.5 - -16.4 - -109.7 - -495.2
AWACS RSIP - -6.7 - - - 3.9 - . 2.3 - 24.5 - - - -5.3 - 18.7
B-1B - -1736.2 - - - -355.1 - 538.3 - -234.6 - - - -79.5 - -1867.1
C-130H - - - - - - - - - - - - - - - -
c~-17a - -365.0 - -11039.0 - 1884.4 - 21.9 - 4794.3 - - - -1306.5 - -6009.9
cMU - -9.0 - - - - - - - -17.5 - - - 75.0 - 48.5
DMSP - -126.6 - 190.2 - 1.9 - -84.0 - 115.6 - - - 102.1 - 199.2
DSP - -96.9 - 2349.0 - 156.6 - - - 889.1 - - - 705.6 - 4003.4
F-16 - 1.0 - 13958.8 - 2305.5 - 9835.5 - -1771.0 - 56.4 - 7170.5 - 31556.7
F~22 (ATF) - -3533.6 - 92.9 - 831.7 - -109.8 - 2872.3 - - - 1367.9 - 1521.4
IR MAVERICK - -155.3 - -347.5 - 1872.2 - 32.0 - 17.1 - - - 149.2 - 1567.7
IUs - -1.4 - -671.3 - 10.5 - 110.1 - 257.3 - - - 116.7 - -178.1
JSTARS - 502.1 - -370.1 - 150.8 - -361.1 - 826.9 - - - -119.8 - 628.8
JTIDS - -38.3 - 740.9 - 22.8 - 352.7 - 433.2 - - - 56.1 - 1567.4
KC-135R - 115.2 - -21.0 - 914.1 - - - -1491.5 - - - -235.1 - -718.3
LANTIRN - -303.6 - -265.0 - 53.0 - -29.3 - 341.2 - - - 200.0 - -3.7
NAVSTAR GPS - 2.2 - 927.3 - 630.7 - 635.6 - -732.0 - - - 570.0 - 2033.8
NAVSTAR USER EQMT - 7.4 - -259.0 - 506.0 - -46.8 - 782.4 - - - 654.4 - 1644.4
PEACEKEEPER - -602.3 - -6258.6 - 1161.6 - -678.17 - 2719.9 - - - -1837.7 - -5495.8
SFW -7.2 165.6 - -534.5 -44.2 911.5 - - -99.2 -230.7 - - -2.1 -4.6 -152.7 307.3
TITAN IV - 232.7 - 8995.6 - 1774.1 - -1608.0 - 6296.4 - - - 4454.0 - 20144.8
Subtotal -7.2 -6949.2 - 2848.1 -44.2 15143.8 - 9178.1 -99.2 19599.7 - 40.0 -2.1 10967.4 -152.7 50827.9
DOD:
GPALS (SDS) - ~339.0 - - - - - - - -3119.7 - - - - - -3458.7
UTTMDS - - - - - - - - - - - - - - - -
WAM - -5.5 - - - - - - - -126.1 - - - - - -131.6
Subtotal - -344.5 - - - - - - - -3245.8 - - - - - -3590.3
Grand Total -7.2 -8053.9 - 36113.8 -44.2 51704.5 1032.8 28145.9 -724.2 37207.3 - -1303.0 312.8 16013.8 570.0 |159828.4
_ S




Program Funding Status (Dollars in Millions)

As Of Date: June 30, 1992
Weapon Prior FY 92 FY 93 Balance of Total
System Years Budget Budget Program
ARMY :

ADDS 572.9 66.7 40.7 2011.0 2691.3
AFATDS 174.8 69.2 54.4 909.3 1207.7
AH-64 (APACHE) 11310.6 136.9 149.5 151.1 11748.1
ASM 642.3 560.8 625.4 5514.1 7342.6
ATACMS 982.4 176.4 188.3 192.8 1539.9
AVENGER (FAADS LOS-R) 455.7 183.6 160.1 1432.1 2231.5
BRADLEY FVS 9672.5 108.6 112.9 122.2 10016.2
CH-47D (CHINOOK) 3071.7 254.0 13.7 15.8 3355.2
COMANCHE (LH) 1223.7 538.8 443.0 1210.0 3415.5
CsscCs 20.8 21.8 17.7 228.3 288.6
FAAD C2I 464.1 92.8 79.3 1470.2 2106.4
FAADS NLOS (FOG-M) 389.7 - - - 389.7
FMTV 129.4 181.5 294.1 19954.6 20559.6
JAVELIN (AAWS-M) 438.0 119.8 109.7 4462.3 5129.8
JSTARS GSM 374.4 68.6 67.4 980.6 1491.0
KIOWA WARRIOR 1731.4 238.1 105.5 325.5 2400.5
LASER HELLFIRE 2089.2 40.4 108.4 160.8 2398.8.
LONGBOW APACHE 655.0 130.9 195.8 2214.7 3196.4
LONGBOW HELLFIRE 61.2 101.3 86.0 1920.0 2168.5
MCS 561.7 44.4 70.8 461.9 1138.8
MLRS 5218.9 206.5 230.8 987.0 6643.2
MSE 4274.7 72.5 58.5 153.9 4559.6
PATRIOT 11912.4 156.1 29.3 39.5 12137.3
PLS 211.9 106.3 326.1 774.3 1418.6
SADARM 592.7 150.0 98.5 3734.9 4576.1
SINCGARS 1135.1 287.6 223.3 1475.8 3121.8
STINGER RMP 1439.6 38.2 9.5 13.2 1500.5
TOW 2 2478.5 252.1 188.1 230.9 3149.6
UH-60A/L (BLACKHAWK) 6660.0 507.5 428.3 1090.0 8685.8

Subtotal 68945.3 4911.4 4515.1 52236.8 130608.6

NAVY:

AN/BSY-1 1400.8 45.7 32.7 91.4 1570.6
AN/SQQ-89 2999.3 404.1 182.3 874.7 4460.4
AOE 6 1627.4 534.0 29.1 128.3 2318.8
ASPJ 521.9 1.5 7.5 30.1 561.0
AV-8B 8333.5 248.9 11.1 5.9 8599.4
C/MH-53E 3455.1 511.1 527.4 575.4 5069.0
CG 47 23097.2 75.9 103.6 17.4 23294.1
CV HELO (SH-60F) 1386.6 285.7 316.8 2031.0 4020.1
CVN=74/75 6311.1 130.0 11.6 149.3 6602.0
CVN-76 1.8 8.0 840.2 3349.2 4199.2
DDG 51 14443.2 4236.7 3583.8 23647.8 45911.5
EA-6B 3529.0 141.2 62€.3 5908.1 10204.6
EMSP 144.1 123.1 90.8 206.8 564.8
F-14D 5864.8 317.3 244.3 148.4 6574.8
F/A-18 C/D - 29288.0 2294.9 1935.8 8877.1 42394.9
F/A-18 E/F - 310.2 1079.9 93192.9 94583.0
FDS 610.2 237.6 154.5 575.6 1577.9
HARM 5649.0 340.1 261.0 - 6250.1
JSOW (AIWS) 58.5 52.8 66.9 2791.0 2969.2
LAMPS MK III(SH-60B) 4671.3 301.2 311.0 2585.2 7868.7
LCAC 1947.2 298.7 4.6 21.9 2272.4
LHD 1 5053.8 18.7 36.0 1297.0 6405.5
MCM 1 1741.6 19.5 15.1 11.8 1788.0
MHC 51 859.1 355.9 267.4 65.9 1548.3
MK 48 ADCAP 3354.3 327.6 222.5 5161.8 9066.2
MK 50 TORPEDO 2482.9 295.2 266.9 5015.5 8060.5
PHALANX CIWS 2485.0 71.5 48.7 410.5 3015.7
SSN 21 / AN/BSY-2 6925.8 519.5 - 76.3 7521.6
SSN 688 27569.1 227.9 119.7 151.9 28068.6
STD MSL 2 6282.5 411.4 315.6 4711.3 11720.8
T-AGOS 1225.6 160.0 7.2 638.5 2031.3
T-AO FLEET OILER 2881.8 23.1 19.4 12.0 2936.3
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Program

Funding Status (Dollars in Millions)
As Of Date: June 30, 1992

Weapon Priorx FY 92 FY 93 Balance of Total
System Years Budget Budget Program

NAVY:
T45TS 1754.2 376.4 369.1 3897.1 6396.8
TOMAHAWK 8699.6 558.6 503.7 1383.7 11145.6
TRIDENT II MSL 18629.1 1208.1 999.4 15950.1 36786.7
TRIDENT II SUB 14096.1 129.1 12.0 65.3 14302.5
UAV 422.2 205.3 278.0 5731.2 6636.7
UHF FOLLOW-ON 869.9 253.1 311.0 390.4 1824 .4
v-22 2782.1 805.0 - - 3587.1
Subtotal 223454.7 16863.7 14212.9 190177.8 444709.1

USAF :
ACM 4314.6 544.6 82.3 20.7 4962.2
AMRAAM 5230.8 794.0 915.1 6708.8 13648.7
ATARS 165.2 59.5 100.5 472.1 797.3
AWACS RSIP 179.4 117.7 72.1 339.4 708.6
B-1B 27026.3 63.9 305.6 274.7 27670.5
C-130H - 257.9 315.6 10728.1 11301.6
C-17A 8542.0 2263.5 3141.4 21855.1 35802.0
CMU 1039.6 138.1 185.2 266.6 1629.5
DMSP 1355.6 139.4 66.3 516.9 2078.2
DSP 6806.4 173.4 412.0 2159.2 9551.0
F-16 34180.7 1401.9 900.9 1127.7 37611.2
F-22 (ATF) 3976.3 1621.0 2224.3 88573.8 96395.4
IR MAVERICK 3155.1 5.5 - - 3160.6
IUs 1357.3 67.1 64.1 345.7 1834.2
JSTARS 1480.0 497.9 743.7 4649.1 7370.7
JTIDS 1448.0 165.2 108.1 228.6 1949.9
KC-135R 6224.2 585.0 301.7 - 7110.9
LANTIRN 3804.0 7.1 5.9 2.5 3819.5
NAVSTAR GPS 2481.5 240.0 309.2 1309.8 4340.5
NAVSTAR USER EQMT 1839.8 269.5 355.4 4055.5 6520.2
PEACEKEEPER 15985.0 197.4 1.0 1.0 16184.4
SFW ' 216.4 118.4 18.6 2359.7 2713.1
TITAN IV 7511.6 985.6 1258.2 12918.6 22674.0
Subtotal 138319.8 10713.6 11887.2 158913.6 319834.2

DOD:
GPALS (SDs) 1550.6 1741.5 2254.8 18626.8 24173.7
UTTMDS3 - 152.5 403.4 3767.8 4323.7
WaM 243.9 106.8 93.9 381.0 825.6
Subtotal 1794.5 2000.8 2752.1 22775.6 29323.0
Grand Total 432514.3 34489.5 33367.3 424103.8 924474.9
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